

Terminology Implementation Plan

Terminology is agreed conceptually. This plan defines how the new terms roll out across the product and ecosystem. Because the terms are customer-facing, changes must be coordinated across the product interface, documentation, marketing, and customer communications. Product changes are the largest and most complex part, so they are scoped first.

1. Product impact (scope first)

- Identify every surface where current terminology appears: Tag management, message creation, content workflows, messages page, eligibility configuration, analytics, APIs, exports.
- Classify each change: pure rename vs. structural difference in how the system works.
- Flag where legacy terms must temporarily remain for technical reasons, and whether data migrations or backward compatibility are needed.
- Output: a Product + Engineering scoping exercise producing an implementation plan and timeline before any external communication.

2. Terminology mapping and migration

- Explicit old-to-new mapping guides product, documentation, and customer explanations: Label → Tag; Label Type / Component Type → Tag Group; Message Group → Formula; Message Combination → Message; Audience → Eligibility Criteria.
- Open questions: transitional UI labels such as “Tags (formerly Labels)”, and whether migration happens all at once or incrementally.

3. Customer change management

- Prevent confusion in existing workflows; customers must still find familiar concepts.
- Mechanisms: release notes, updated documentation, short explainer guides, webinars or walkthroughs.
- Decision needed: simultaneous release for all customers vs. gradual rollout.

4. Sales pipeline alignment

- Prospects mid-evaluation have already seen current terminology.
- Equip sales with a short terminology explanation slide clarifying current vs. upcoming terms.

5. Website and marketing updates

- Product pages, descriptions, pitch decks, blog content, collateral, and case studies updated to reflect the same conceptual model used in the product.

6. Knowledge base and documentation

- Update glossary definitions first, then product docs, training material, implementation and onboarding guides.
- Maintain discoverability during the transition.

7. Rollout sequencing

- 1) Product and Engineering scoping 2) Internal alignment 3) Product implementation 4) Documentation updates 5) Customer communication 6) Marketing and website updates.

8. Governance going forward

- Maintain a centralized terminology reference.
- Review new terms introduced with product features; keep product, docs, and marketing aligned.

Risks

- Customer confusion if familiar terms disappear abruptly.
- Engineering scope may exceed estimates depending on where terminology lives in the system.
- Inconsistent internal adoption produces mixed terminology across teams.
- Some terms (Formula, Tag Group) may need explanation for new users.

Validation before full rollout

- Sanity-check terms with a few customers, the sales and customer strategy teams, and documentation usability reviews to confirm they are intuitive in real usage.